A
Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

9390 PROJECT LIMITS US I-82/1-90

Staked by Date Work Started Date Work Completed Date

N/A 9/26/2019 10/8/2019

Calculated by Date Checked by Date Inspector Date
Gregory F. Bivins E. Knudson Gregory F. Bivins 9/26/19
10/18/2019 10/22/2019

BID ITEM #4

L.S.

Group 1

10/1/2019

10/3/2019

10/7/2019

All guide posts are removed
OK to pay $563.34

Group 2

9/26/2019

9/30/2019

10/2/2019

All guide posts are removed
OK to pay $2,136.01

Group 4

10/7/2019

10/8/2019

All guide posts are removed

OK to pay $950.65

563.34 + 2,136.01 + 950.65 = $3,650.00
OK to Pay $3,650.00

Visually verified by Gregory F. Bivins in the field

REMOVING MISCELLANEOUS TRAFFIC ITEMS

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0004 REMOVING 1 10/18/20... L.S.  563.34 169 EK 10/23/19 6
MISCELLANEOUS TRAFFIC
ITEM
0004 REMOVING 2 10/18/20... L.S. 2,136.01 170 EK 10/23/19 6
MISCELLANEOUS TRAFFIC
ITEM
0004 REMOVING 4 10/18/20... L.S.  950.65 171 EK 10/23/19 6
MISCELLANEOUS TRAFFIC
ITEM
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